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Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 2,863,667.37
Site Funds Available: |$ 1, 5f 9,657.72 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 19% $ 532,474.71
Direct Costs: 81% $ 2,331,192.97

$ 2,863,667.68
7/i/s week:
Indirect Costs: 16% $ 20,046.67
Direct Costs: 84% $ 103,355.13

$ 123,401.80

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,045.10
Direct Costs: $ 15.184.86

~$ 18,229.96
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 1/27/2005 |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Rff^gsfSLlC
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Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,450.66
$ 10,212.97
$ 7,383.04

$
$

$ 431.80
$ 58,053.48
$ 293,324.89
$ 177,391.30
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 1,002.52
$ 16,120.98
$ 8,713.89
$
$ 27,862.94
$ 28,007.28
$ 4,580.93
$ 7,023.48
$ 4,152.84
$ 35.01
$ 4,004.91
$
$ 339.42
$ 1,510.93

$
$
$
$ (0.02)
$
$ 123,401.78

$ 3,582.06
$ 57,020.12
$ 450,969.81
$ 258,167.67
$ 9,945.17
$ 897,433.50
$ 311,315.86
$ 28,097.50
$ 109,488.70
$ 71,731.27
$ 14,583.53
$ 43,876.44
$
$ 15,997.00^
$ 58,549.95
$ 434.39
$
$
$ (0.31)
$ 183,020.00
$ 3,046,687.37
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase II
Denver, Colorado

Rapid IV, 8A

Task Onder

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

#21

Costs Thru:

11/5/2004

Page 2 of 5

Thru 10/29/04 I $ 1,539,527.11 | $ 170.109.99 | $ 328,763.96 | $ 462.475.56 | $ 236.000.68 | $ 3,388.23 |$ 183,020.00 j $ 2,923.285.53

Date
10/30/2004
10/31/2004
11/1/2004
11/2/2004
1 1/3/2004
11/4/2004
11/5/2004

This Week
To Date

Labor
$ 453.15

$
$ 2,189.56
$ 13,136.21
$ 12,221.82
$ 12,264.73
$ 13,030.18
$ 53,295.65
$ 1,592,822.76

Per Diem
$ 38.60
$ (38.60)
$ 988.24
$ 3,044.10
$ 1,116.90
$ 1,116.90
$ 1,116.90
$ 7,383.04
$ 177,493.03

Equipment
$ 2,502.61
$
$ 2,502.61
$ 2,502.61
$ 2,502.61
$ 2,502.61
$ 2,502.61
$ 15,015.66
$ 343,779.62

Material
$ 164.43

$
$ 188.34
$ 5,639.43
$ 4,825.26
$ 5,422.47
$ 3,500.21
$ 19,740.14
$ 482,215.70

Subcontracts
$ 6.84

$
$ 6.84
$ 27,933.04
$ 6.84
$ 6.84
$ 6.84
$ 27,967.24
$ 263,967.92

Analytical

$
$
$
$
$
$
$
$
$ 3.388.23

Fee
$
$
$
$
$
$

$
$
$ 183,020.00

Daily Total
$ 3,165.63
$ (38.601
$ 5,875.59
$ 52,255.39
$ 20,673.43
$ 21,313.55
$ 20,156.74
$ 123,401.73
$3,046,687.26

Total Phase II
$ 2,926,451.16
$ 2,926,412.56
$ 2,932,288.15
$ 2,984,543.54
$ 3,005,216.97
$ 3,026,530.52
$ 3,046,687.26

Weekly Cost by Category

43%

12%

9% 0%
Cost to Date by Category

17%

12%
56%

VB/l-70 Superfund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending r. I Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs



(pflvFi) VB/l-70 Superfund Site
im l̂l Phase II Rapid IV, 8A
• •«> A«_.. **. Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects

Per Diem & Lodging^
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Budget Summary

Completed To Date

185

#21

Costs Thru:

11/5/2004
Completed This week

7

RRIV T.O #0001 (185 Sites)
To Date Cost/Property

This Week
Total Cost Cost/Property

Total Cost to Date (431 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 58,053.48
$ 293,324.89
$ 177,391.30
$ 3,273.24
$
$ 532,474.71

$
$ 2.33
$ 313.80
$ 1,585.54
$ 958.87
$ 17.69
$
$ 2,878.24

$
$
$ 2,450.66
$ 10,212.97
$ 7,383.04
$
$
$ 20,046.67

$
$
$ 350.09
$ 1,459.00
$ 1,054.72
$
$
$ 2,863.81

$ 6,119.68
$ 13,746.10
$ 183,073.10
$ 883,327.24
$ 523,541.22
$ 13,903.27
$
$ 1,623,710.61

$ 14.20
$ 31.89
$ 424.76
$ 2,049.48
$ 1,214.71
$ 32.26
$
$ 3,767.31

$ 3,582.06
$ 57,020.12
$ 450,969.81
$ 258,167.67
$ 9,945.17
$ 897,433.50
$ 311,315.86
$ 28,097.50
$ 109,488.70
$ 71,731.27
$ 14,583.53
$ 43,876.44
$
$ 15,997.00
$ 58,549.95
$ 434.39
$ 2,331,192.97
$ 2,863,667.68
$ 247,647.20
$ 3,111,314.88

* T.O. #0001 Fee prorated across 230 anticipated sites

$ 19.36
$ 308.22
$ 2,437.67
$ 1,395.50
$ 53.76
$ 4,850.99
$ 1,682.79
$ 151.88
$ 591.83
$ 387.74
$ 78.83
$ 237.17
$
$ 86.47
$ 316.49
$ 2.35
$ 12,601.04
$ 15,479.28
$ 1,076.73

$
$ 1,002.52
$ 16,120.98
$ 8,713.89

$
$ 27,862.94
$ 28,007.28
$ 4,580.93
$ 7,023.48
$ 4,152.84
$ 35.01
$ 4,004.91
$
$ 339.42
$ 1,510.93
$
$ 103,355.13

$
$ 143.22
$ 2,303.00
$ 1,244.84

$
$ 3,980.42
$ 4,001.04
$ 654.42
$ 1,003.35
$ 593.26
$ 5.00
$ 572.13
$
$ 48.49
$ 215.85
$
$ 14,765.02

$ 72,646.44
$ 257,999.91
$ 1,048,957.89
$ 623,042.64
$ 34,047.24
$ 1,930,647.85
$ 693,236.56
$ 69,328.44
$ 278,685.02
$ 71,731.27
$ 23,443.08
$ 144,831.20
$
$ 158,266.92
$ 139,829.28
$ 3,985.19
$ 5,550,678.93

$ 123,401.80 $ 17,628.83 $ 7,174,389.54
$ - $ 1,076.73 $ 465,605.66

$ 168.55
$ 598.61
$ 2,433.78
$ 1,445.57
$ 79.00
$ 4,479.46
$ 1,608.44
$ 160.85
$ 646.60
$ 166.43
$ 54.39
$ 336.04
$
$ 367.21
$ 324.43
$ 9.25
$ 12,878.61
$ 16,645.92
$ 1,080.29

$ 16,556.01 $ 123,401.80 $ 18,705.56 $ 7,639,995.20 $ 17,726.21

** Per Site averages do not include Lead based paint tasks.
*** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

City of Denver Comm Hlth Program $ 44,830.21
$ 7,684,825.41

Page 3 of 5



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#21

Costs Thru:

11/5/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

185
185

Total To Date
133
298
431

|Avg SF/Site 3,243 3.948 3,942 3,689

* jAvg Cost/Site |$ 18.050.57 | $ 16,429.07 | $ 15.479.28 | $ 16.645.92

* [AvgCost/SF |$ 5.50 | $ 4.16 | $ 3.93 | $ 4~5T
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3539 Humboldt St (SpSub)
4720 Williams St
3550 Humboldt St CSpSub)
4753 Williams St
3505 Humboldt St
4766 Williams St
4783 High St
4750 Williams St (Adjust)

SF/Site
2,293
4,189
5,889
3,882
4,869
2,715
5,635

874

Total SF This week

Total SF Task Order #1
Total SF 2004
Total SF All Contracts (3)

30,346

729,247
1,141,069
1,590,043

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

Week Ending

' iA\/g Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Avq Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew returns from sched rotation. Full field ops resume Tuesday 2 Nov 04.
2) Received notification from USEPA/CDPHE, Lead Based Paint ops will apply to lead

sites only. Currently 294 of 717 sites, 423 Sites qualify as Arsenic only.
3) Conducting Restoration Appointments for 2005 season and ASARCO 100.
4) Equipment problems slow production. Bad fuel/vandalism suspected.



fs=B=* VB/l-70 Superfund Site

B îiJJ Phase II Rapid IV, 8A
"̂̂ ^™* Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14.143.74
$ 778,259.01

$ 431.80
$ 58,053.48
$ 293,324.89
$ 177,391.30
$ 3,273.24
$
$ 532,474.71

Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#21

Costs Thru:

11/5/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,127.44
$ 5,753.42
$ 147,108.49
$ 63,277.02
$ 13,374.19
$ 14,143.74
$ 245,784.30

$ 13.31
$ 219.91
$ 1,757.04
$ 1,054.85

$
$
$ 3,045.10

LS
80
80
80
LS
LS

$ 2,127.44
$ 17,592.69
$ 140,563.34
$ 84,387.74
$ 13,374.19
$ 14,143.74
$ 272,189.14

$ (0.00)
$ (11,839.27)
$ 6,545.15
$ (21,110.72)

$
$
$ (26,404.84)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 3,582.06
$ 57,020.12
$ 450,969.81
$ 258,167.67
$ 9,945.17
$ 897,433.50
$ 311,315.86
$ 28,097.50
$ 109,488.70
$ 71,731.27
$ 14,583.53
$ 43,876.44
$
$ 15,997.00
$ 58,549.95
$ 434.39
$
$
$ 2,331,192.97

$ 3,542.20
$ 38,583.86
$ 152,806.59
$ 66,229.03
$ 5,283.21
$ 305,454.40
$ 89,924.90
$ 7,375.68
$ 32,012.76
$ 3,268.73
$ 9,663.57
$ 25,999.27
$ 9,152.30
$ 5,505.72
$ 16,435.78
$ 7,065.61
$ 143,122.20
$ 352,447.30
$1,273,873.11

$ 61.63
$ 57.40
$ 2,841.08
$ 1,586.09
$ 52.58
$ 5,475.44
$ 2,336.65
$ 362.99
$ 748.78
$ 548.57
$ 4.18
$ 640.16
$
$ 38.13
$ 431.17
$
$
$
$ 15,184.86

LS
LS
80
80
LS
80
80
80
80
LS
80
126
N/A
LS
80
LS
LS
LS

$ 3,542.20
$ 38,583.86
$ 227,286.26
$ 126,887.03
$ 5,283.2.1
$ 438,034.91
$ 186,932.03
$ 29,039.46
$ 59,902.09
$ 8,500.00
$ 334.69
$ 51,078.67
$ 9,152.30
$ 5,505.72
$ 34,493.94
$ 7,065.61
$ 143,122.20
$ 352,447.30
$ 1,727,191.47

$ 0.00
$ (0.00)
$ (74,479.67)
$ (60,658.00)
$ 0.00
$ (132,580.51)
$ (97,007.13)
$ (21,663.78)
$ (27,889.33)
$ (5,231.27)
$ 9,328.88
$ (25,079.40)
$
$ 0.00
$ (18,058.16)
$
$
$

$ (453,318.36)

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 3,046,687.68

$ 96,198.15
$1,615,855.56 $ 18,229.96

$ 96,198.15
$ 2,095,578.76

$ 0.00
$ (479,723.20)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 11/5/2004

003 Mob/Crew Rotation 2.450.66 2,450.66

004 SfteAdmin/lndirects 10.212.06 7.013.41 2.266.11 872.38 41.06
005 Lodging/Per Diem 7.383.04 7.383.04

010 Site Coord. 1.002.51 821.83 59.13 121.55

011 Removal 16.120.97 11,599.50 4.521.47

012 T&O 8.713.91 6.068.92 2,646.99

014 Backfill 27.862.94 18.315.51 3.700.56 5,756.86

015 Sod & Seed 28.007.29 1,894.40 492.75 873.81 24.746.32

016 Garden & Flowers 4.580.93 4,580.93

017 Rock and Mulch 7,023.49 953.48 879.26 5.180.75

018 Post Const Malnt. 35.01 35.01

019 Site Coord Follow-up 4.004.90 4.004.90

021 Community Air Mon. 339.41 339.41

022 FOG&SuppBes 1,510.94 1.510.94

027 Sprinkler System 4.152.83 140.03 832.92 3,179.88

Totals $ 123,401.78 $ 53,295.66 $ 7,383.04 $ 15,015.68 $ 19,740.13 $ 27,967.26 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, November 05,2004

001 Const. Work Plans 431.80 431.60

003 Mob/Crew Rotation 68.053.48 32,687.01 25.356.47

004 Site Admin/lndirects 293,324.84 214.349.51 101.84 50.845.54 27,604.60 523.36

005 Lodging/Per Diem 177,391.22 $ 177,391.22

006 Home Office 3,273.24 3.27354

009 Site Set-uo/Maint 3.582.07 2.281.65 1,300.42

010 Site Coord. 67,019.02 51.691.18 3.86654 1,462.50

011 Removal 450,969.78 353,538.84 90,211.66 751957

012 T&D 258,167.76 192,717.38 61.501.84 3,948.57

013 Sampling Analysis 9,945.13 1,606.98 4,949.95 3,38850

014 Backfill 897.433.57 575,780.68 98,924.50 222,728.39

015 Sod & Seed 311.315.85 89.571.56 21,212.32 22,338.85 $ 178,183.12

016 Garden & Flowers 28,097.48 28,097.48

017 Rock and Mulch 109.488.75 18.785.48 10.559.94 80,027.31 116.03

018 Post Const. Malnt 14.683.53 11.677.76 1.931.22 974.55

019 Site Coord Follow-up 43,876.44 42.730.45 1,145.99

021 Community Air Mon. 15.996.94 6.657.69 788.40 8,550.86 (0.00)

022 FOG & Supplies 58,549.98 58,549.96

023 ASARCO Support 434.39 434.39

027 Sprinkler System 71,731.24 2.861.83 2,157.82 68,711.59

100 Fee 183.020.00 $ 183,020.00

Totals $ 3,046,687.38 $1,592,822.73 $177,493.05 $ 343,779.72 $ 482,215.67 $263,968.01 $ 3,388.20 $ $183,020.00



11/6/2004
9:27 AM

. -

Project Variance Report

VB -1/70 Phase in

Friday, November 05, 2004

.001. Construction Work Plans 5.659.72 2.559.24
003 Mobinzatlon/Crew Rotation 5.00 EACH 56.926.90 63.806.90 58.053.48 100.0% 11.593.18 58.053.48 (5.753.42) -9.0%

Site Administration and Indirect* 217,389.74 440.433.38 293.324.84 100.0% 72.744.75 293.324.84 S (147.108.54) -33.4%
005 Lodging & Per Diem MTH 181.719.63 240.668.32 177.391.22 97.4% 45.526.63 4.734.77 182,126.98 (56.542.34) -24.3%
006 Home Office Support MTH 16.647.43 16.647.43 3.273.24 19.7% 4.153.86 13.34Z20 16,615,44 (31.99) •0.2%
.M7. Final Report 1.00 6.428.74 6.428.74 0.0% 6.428.74 6.428.74 6.428.74 0.0%

Protect Close-Out 7.715.00 7.715.00 0.0% 7.71S.OO 7.715.00 7.715.00
009 Site Set-up/Maintenance 16.00 WK 7.124.26 (72.92) -1.0%
010 Stte Coordination 155.00 EACH 59.901.73 95.603.98 57.019.92 94.5% 389.19 3.317.85 60.337.77 (35.266.21) -36.9%

Removal Impacted 534.750.00 285.089.22 603.776.40 450.969.78 100.0% 0.84 450.969.78 S (152.606.62) -25.3%
012 T&D of Impacted Soils 8.400.00 TON 219.756.20 258,167.76 30.50 258.167.76 (66.228.94] -20.4%
013 Sampling & Analysis 24,800.00 TON 10.320.38 15,228.38 9.945.13 95.5% 468.72 10.413.85 (4.814.S31 -31.6%
014 Restoration 534.750.00 SF 473.788.10 1.202.887.90 897.433.57 100.0% 1.68 897.433.57 S (305.454.33) •25.4%
015 Sod & Seed 1SS.OO EACH 187.376.40 401.240.76 311.315.85 100.0% 1.984.65 311.315.85 (89.924.91) •22.4%
018 Garden & Flower Bed 155.00 EACH 11.710.80 35.473.18 28.097.46 100.0% 176.06 26,097.48 (7.375.70) -20.8%
017 Rock Mulch, & Mlsc 155.00 EACH 82.562.70 109.488.75 100.0% 690.96 109.488.75 (3Z012.71) •22.6%
018 Post Construction Maintenance 534.750.00 SF 101.750.90 14.583.53 86,971.74 101.555.27 77.306.17 318.8%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69,875.71 43,876.44 73.4% 385.74 15.904.06 59.780.50 (10.095.21) -14.4%
020 Site Teardown & OemobBzatton 1.00 LS 9.152.30 9.162.30 0.0% 9.152.30 9.152.30 0.152.30 0.0%
021 Comunlty Air Mentoring 4.00 MTH 3,339.70 21502.72 15.996.94 100.0% 3.983.77 15,096.94 (5.505.78; -25.6%
022 Fuel. OH. Mlsc Field Supplies 96.00 .DAY. 64.946.60 74.985.73 58.549.06 90.2% 676.18 6.361.50 64.911.46 (10.074.27 -13.4%
023 Asarco Support 1.00 LS 1,261.00 7.500.00 434.39 34.4% 1.282.74 628.36 1.262.74 (6.237.26! -83.2%
024 T&D to Landfill Z 600.00 TON 306.930.60 0.0% 0.0%
025 Lead Base Paint Assesmenl 450.00 EACH 143.122.20 0.0% 318.05 143,122.05 (0.15; 0.0%
026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3,524.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 71,731.24 100.0% 71.163.25 71,731.24 (3,268.76; -4.4%
100 Fee 1.00 LS 183.020.00 279.218.15 183,020.00 100.0% 183.020.00 183.020.00 (96.198.15 •34.5%

Totals 1.00 LS $ 3,056,169.25 $ 4,662,543.24 $ 3,046,687.38 65.3% $ 431,278.95 $ 659,747.16 $ 3,706,434.54 $(956,108.70) -20.5%
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